

By Nov 17 Audio Ringbuffer, Oscillator Audio Module, AC97 in/out
test will mostly be by ear with waves displayed on the logic analyzer

By Nov 21 Basic Audio Modules Done (multiplier based modules, oscillator complete, sequencer)
again, tested by ear with logic analyzer

By Nov 25 Control Buffer complete, I/O FSM, basic single module touchscreen input
tested via commands over terminal and possibly via touchscreen

By Nov 29 Rest of Audio Complete (except reach goals), touchscreen supports all modules
tested by ear with output on logic analyzer as well

By Dec 06 Final New Projects
pitch corrector and/or vocoder if time permits
at this point we switch to writing final report and bug-fixing