























Timeline

• Week of 10/30 - IMU interfacing and ball/bat graphics

Week of 11/6 - bat physics and universal timing

• Week of 11/13 - gameplay

• Week of 11/20 - user testing

• Week of 11/27 - buffer time / stretch goals

• Week of 12/4 - finishing touches

• Week of 12/11 - submission!!!

